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ESTIMATE RUN 10/31/2003

ESTIMATE SUMMARY 09:15:35

CONTID: C13761         ESTIMATE NO: 0008 FINL 2002

PCN: 13761-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 2002 VMS INSTALLATIONS PERCENT TIME:

PROJECT NO: C R600-172                    

FY 2002 VMS INSTALLATIONS

NAME OF ROAD: 999

PROJECT COUNTIES: VARIOUS, REGION 6

CONTRACTOR:

GOODLAND CONSTRUCTION, INC. PAY PERIOD ENDING 10/31/2003 DATE TIME STARTED 08/16/2002

760 NILE ST. DATE LET 06/06/2002 DATE WORK BEGAN 08/16/2002

 DATE AWARDED 06/18/2002 DATE TIME STOPPED 06/18/2003

 DATE CONTRACT EXECUTED 07/03/2002 DATE ACCEPTED 06/18/2003

GOLDEN CO 80401     303/278-8100 DATE NOTICE TO PROCEED 08/16/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 681,531.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 692,944.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,008.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.88

WORK DAYS

WORK DAYS

99.96%

266.80

0.00

0.00

7,008.77

$

$

$

$

7,349.00

673,915.20

681,264.20

0.00

681,264.20

0.00

0.00

681,264.20

0.00

AMOUNT DUE 681,264.20 7,008.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,008.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

23.0 TIME ALLOW: 32

ORIG TIME ALLOW: 32
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PCN: 13761-BID    ESTIMATE RUN 10/31/2003

PROJECT: C R600-172                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

0.000

EACH

95.00000 0.000.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 4 280.000

0.000

202-01140  
 

280.000

LF  

58.00000 16,240.00280.000

0.00

0015 *POTHOLING 20.000

0.000

203-01597  
 

20.000

HOUR

172.00000 3,440.0020.000

0.00

0020 RESET SIGN PANEL 0.000

0.000

210-00815  
 

0.000

EACH

76.00000 0.000.000

0.00

0025 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.000

0.000

507-00100  
 

2.000

CY  

910.00000 1,820.002.000

0.00

0030 *GUARDRAIL TYPE 7 (STYLE CA) 280.000

0.000

606-00710  
 

280.000

LF  

183.00000 51,240.00280.000

0.00

0035 *2 INCH ELECTRICAL CONDUIT (JACKED) 452.000

0.000

613-00201  
 

452.000

LF  

28.50000 12,882.00452.000

0.00

0040 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 228.000

0.000

613-01200  
 

228.000

LF  

10.00000 2,280.00228.000

0.00

0045 *PULL BOX (SPECIAL) 6.000

0.000

613-07000  
 

6.000

EACH

815.00000 4,890.006.000

0.00

0050 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

6,820.00000 6,820.001.000

0.00

0055 VARIABLE MESSAGE SIGN 3.000

0.000

614-10120  
 

3.000

EACH

85,845.00000 257,535.003.000

0.00
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PCN: 13761-BID    ESTIMATE RUN

PROJECT: C R600-172                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY ITEMS 

0055 MATERIAL ALLOWANCE VMS STOCK PILE - ARBUTUS, INGALLS, 
23RD

0.000

0.000EACH

72,968.00000 0.000.000

0.00

0060 TELEMETRY (FIELD) 1.000

0.000

614-86105  
 

1.000

EACH

7,390.00000 7,390.001.000

0.00

0065 OPTICAL TRANSCEIVER 3.000

0.000

614-87020  
 

3.000

EACH

1,820.00000 5,460.003.000

0.00

0070 TEST FIBER OPTIC CABLE 1.000

0.000

614-87350  
 

1.000

L S 

1,705.00000 1,705.001.000

0.00

0075 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0080 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

4,865.00000 4,865.001.000

0.00

0085 *FLAGGING 152.000

0.000

630-00000  
 

152.000

HOUR

30.00000 4,560.00152.000

0.00

0090 *TRAFFIC CONTROL VEHICLE 1.000

0.000

630-00004  
 

1.000

EACH

12,500.00000 12,500.001.000

0.00

0095 *TRAFFIC CONTROL INSPECTION 5.000

0.000

630-00007  
 

5.000

DAY 

110.00000 550.005.000

0.00

0100 *TRAFFIC CONTROL MANAGEMENT 15.000

0.000

630-00012  
 

15.000

DAY 

550.00000 8,250.0015.000

0.00

0105 *UNIFORMED TRAFFIC CONTROL COORDINATION 104.400

0.000

630-00015  
 

116.000

HOUR

23.00000 2,401.20104.400

0.00
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PCN: 13761-BID    ESTIMATE RUN 10/31/2003

PROJECT: C R600-172                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000

0.000

630-80341  
 

4.000

EACH

75.00000 300.004.000

0.00

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000

0.000

630-80342  
 

22.000

EACH

90.00000 1,980.0022.000

0.00

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

0.000

630-80343  
 

6.000

EACH

115.00000 690.006.000

0.00

0125 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

30.00000 0.000.000

0.00

0130 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000

0.000

630-80358  
 

3.000

EACH

1,250.00000 3,750.003.000

0.00

0135 *PORTABLE MESSAGE SIGN PANEL 45.000

0.000

630-80359  
 

45.000

DAY 

225.00000 10,125.0045.000

0.00

0140 *DRUM CHANNELIZING DEVICE 21.000

0.000

630-80360  
 

21.000

EACH

65.00000 1,365.0021.000

0.00

0145 *CONCRETE BARRIER (TEMPORARY) 380.000

0.000

630-80370  
 

380.000

LF  

25.00000 9,500.00380.000

0.00

0150 *TRAFFIC CONE 200.000

0.000

630-80380  
 

200.000

EACH

15.00000 3,000.00200.000

0.00

0155 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13761-BID    ESTIMATE RUN 10/31/2003

PROJECT: C R600-172                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0165 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 ADDED ITEM (LUMP SUM)/ REMOVAL OF CONCERET SLAB 1.000

0.000

900-00014  
 

1.000

L S 

950.00000 950.001.000

0.00

0305 ADDED ITEM (LUMP SUM)/ LANDSCAPE RESTORATION 1.000

0.000

900-00014  
 

1.000

L S 

900.00000 900.001.000

0.00

0310 *ADDED ITEM (DOLLAR)/ CONNECTING FIBER OPTICS 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0315 ADDED ITEM (DOLLAR)/ FIBER OPTIC WORKS 8,300.000

0.000

900-00006  
 

8,300.000

DOL 

1.00000 8,300.008,300.000

0.00

0320 ADDED ITEM (DOLLAR)/ SPECIAL TRAINING 1,300.000

0.000

900-00006  
 

1,300.000

DOL 

1.00000 1,300.001,300.000

0.00

0325 ADDED ITEM (DOLLAR)/ CHANGE OF WORK CONDITIONS 9,500.000

0.000

900-00006  
 

9,500.000

DOL 

1.00000 9,500.009,500.000

0.00

CAT 486,488.200.00486,755.00CURRENT AMT0200 $ $ $

CAT NO0300 STR F-16-ND 

0190 *DRILLED CAISSON (48 INCH) 33.000

0.000

503-00048  
 

33.000

LF  

403.00000 13,299.0033.000

0.00
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PCN: 13761-BID    ESTIMATE RUN 10/31/2003

PROJECT: C R600-172                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:35

CUMULATIVE
AMOUNT

CAT NO0300 STR F-16-ND 

0195 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000

0.000

614-32400  
 

1.000

EACH

54,375.00000 54,375.001.000

0.00

0195 MATERIAL ALLOWANCE OVER HEAD STR - STOCK PILE 0.000

0.000EACH

21,183.00000 0.000.000

0.00

CAT 67,674.000.0067,674.00CURRENT AMT0300 $ $ $

CAT NO0301 STR F-16-NB 

0200 *DRILLED CAISSON (48 INCH) 33.000

0.000

503-00048  
 

33.000

LF  

403.00000 13,299.0033.000

0.00

0205 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000

0.000

614-32400  
 

1.000

EACH

54,375.00000 54,375.001.000

0.00

0205 MATERIAL ALLOWANCE OVER HEAD STR - STOCK PILE 0.000

0.000EACH

21,183.00000 0.000.000

0.00

CAT 67,674.000.0067,674.00CURRENT AMT0301 $ $ $

CAT NO0302 STR F-16-NA 

0210 *DRILLED CAISSON (54 INCH) 54.000

0.000

503-00054  
 

54.000

LF  

476.00000 25,704.0054.000

0.00

0215 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000

0.000

614-42400  
 

1.000

EACH

26,375.00000 26,375.001.000

0.00

0215 MATERIAL ALLOWANCE OVER HEAD BRIDGE - STOCK PILE 0.000

0.000EACH

22,418.00000 0.000.000

0.00

CAT 52,079.000.0052,079.00CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0170 F/A PHONE SERVICE 7,064.000

0.000

700-70220  
 

7,064.000

F A 

1.00000 7,064.007,064.000

0.00
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PCN: 13761-BID    ESTIMATE RUN 10/31/2003

PROJECT: C R600-172                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:35

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0220 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

285.00000 285.001.000

0.00

CAT 7,349.000.007,349.00CURRENT AMT0400 $ $ $

$ 681,264.200.00$681,531.00$CURRENT AMTPROJECT TOTAL


